TIME EXTENSION PROPOSAL

Sl.No	Item	Description	Remarks
1	Name of the Work	Removal of debris & desilting of drains in Bagalagunt Ward No. 14 Dasarahalli Sub-Division.	
2	Estimate Cost	1000 Lakhs	
3	Work Code	P-1771	
4	Job Code	DIH-17-000025	
5	A.S No.	EE/AS/48/16-17, d: 30/12/16	
6	T.S No	EE/TS/65/16-17, d: 30/12/16	
7	Work Order/Agreement No	WO/133/16-17, d: 10/3/2017	
8	Tender Premium	—	
9	Stipulated Time for completion of Work	26 days	
10	Targeted Monthly progress	—	
11	Progrees Achived Till date	—	
12	Reasons for Delay	—	
13	Time Extension Requested	—	
14	Assistant Executive Engineer's Recommendation	—	
15	Executive Engineer's Recommendation	—	
16	Superintending Executive Engineer's Recommendation	—	
17	Chief Engineers Recommendation	—	
18	Time Extension Granted	—	
19	Conditions imposed if any	—	

Asst, Engineer,
Ward no. 14

Asst, Executive Engineer,
Sub Division

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ದಾಸರಹಳ್ಳಿ ಉಪ-ವಿಭಾಗ
ಬಾಗಲಗುಂಟೆ, ಬೆಂಗಳೂರು

Executive Engineer
Dasarahalli Division.

EXECUTIVE ENGINEER - 2
Bruhat Bangalore Mahanagara Palike,
Dasarahalli Division, Bangalore-57.